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CLC Deck - Brentcliffe to Victoria Park - July 7 2022.pdf

	1. July 7, 2022
Eglinton  Crosstown LRT
Construction Liaison Meeting
Brentcliffe Road to Victoria Park Avenue
 


	2. METROLINX LAND ACKNOWLEDGMENT
2
“Metrolinx  acknowledges that it operates on the traditional territory of Indigenous
Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.
In particular these lands are covered by 20 Treaties, and we have a responsibility
to recognize and value the rights of Indigenous Nations and Peoples and conduct
business in a manner that is built on the foundation of trust, respect and
collaboration.
Metrolinx is committed to building meaningful relationships with Indigenous
Peoples, and to working towards meaningful reconciliation with the original
caretakers of this land. “
 


	3. Section One At-Grade:
Brentcliffe  Portal to Sunnybrook Park Stop
 


	4. SECTION ONE AT-GRADE  UPDATE
4
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Summer 2022
Noise Barrier and Soil Nail Wall removal Brentcliffe intersection – SE side Resuming Summer 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
Watermain Restoration Work Brentcliffe Ongoing until approximately July 15, 2022
Brentcliffe Retaining Wall - Landscape
Restoration Works
North side of Eglinton Ave, east of
Brentcliffe Rd
Ongoing through Summer 2022
Multi-use path construction -
Landscaping works
Serena Gundy Park – West of Leslie St. Ongoing through Summer 2022
• Architectural finishes
• Electrical finishes
Sunnybrook Park Stop Ongoing through Summer 2022
• Final Paving on Eglinton Brentcliffe to Don Mills
As early as Friday, July 15, 2022, for approx.
two (2) nights
 


	5. EAST TESTING &  COMMISSIONING
5
• On May 25, 26, 27, 31 and June 1 and 2, 6 light
rail vehicles (LRVs) were delivered to the east
end of the alignment.
• Testing and commissioning activities will be
conducted between Brentcliffe Road and
Kennedy Road through Summer 2022.
• Dynamic Testing began August 24, 2021, and
will last through Summer 2022.
• The LRVs will run mainly on the surface along a
track in the center of Eglinton Avenue.
 


	6. LESLIE TRAFFIC CONFIGURATION  FOR SIDEWALK RESTORATION WORKS
6
• The sidewalk on the south side of Eglinton Avenue East at Leslie Street will be temporarily closed
• Pedestrians will be safely rerouted around the work zone
• The west crosswalk at Eglinton Avenue East and Leslie Street will be closed
• Eastbound traffic on Eglinton Avenue East will be reduced to one through lane west of Leslie Street
• Works is expected to take place on Monday – Friday between 7:00 a.m. to 6:00 p.m.
Ongoing until approximately July 15, 2022
 


	7. WATERMAIN CONNECTION WORK  – EGLINTON AVENUE EAST AND BRENTCLIFFE ROAD
7
• Phase Four: Brentcliffe Rd closed at Eglinton Ave E. Westbound traffic on Eglinton Ave E reduced to
one through-lane and one left-turn lane. Eastbound traffic on Eglinton Ave E reduced to a single
lane.
Ongoing until approximately July 15, 2022
• Watermain connection works on Eglinton Avenue East between Brentcliffe Road and east of
Glassworks Drive.
• Will include the installation of a new watermain line and four fire hydrants
• Work between 6:00 a.m. and 11:00 p.m.
 


	8. MILLING WORKS –  EGLINTON AVENUE EAST BETWEEN LESLIE STREET AND DON MILLS ROAD
8
Ongoing until approximately July 8, 2022
• Traffic on Eglinton Avenue East between Leslie Street and
Don Mills Road will be periodically reduced nightly
• Through-traffic in all directions and all turns will be
maintained
• Work between 8:00 p.m. and 6:00 a.m.
UTILITY ADJUSTMENTS AND BASE REPAIRS – EGLINTON AVENUE EAST BETWEEN LESLIE STREET AND
DON MILLS ROAD
As early as July 11, 2022, for approximately one (1)
week
• Traffic on Eglinton Avenue East between Leslie Street and
Don Mills Road will be periodically reduced daily
• Through-traffic in all directions and all turns will be
maintained
• Work between 7:00 a.m. and 6:00 p.m.
 


	9. CONSTRUCTION PROGRESS PHOTOS
9
LESLIE  STAIR CONSTRUCTION
COMPLETED NORTH ON EGLINTON
SIDEWALK POUR COMPLETED ON THE
NORTHWEST CORNER OF EGLINTON AND LESLIE
BOLLARD INSTALLATION COMPLETED
BY LESLIE NORTH STAIR PATHWAY
 


	10. Science Centre Station
  


	11. SCIENCE CENTRE STATION  UPDATE
11
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Summer 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
Finishing Activities:
• Ceiling tiling, mechanical, electrical,
and architectural, finishes. Elevator
installations and systems testing and
inspections.
Station Box
Ongoing through Summer 2022
Finishing Activities:
• Ceiling tiling, cladding, electrical and
architectural finishes. Decorative
fence installations
Bus Terminal
Ongoing through Summer 2022
Finishing Activities:
• Ceiling tiling, cladding, electrical and
architectural installations. Elevator
installations and station testing and
inspections
Main Entrance
Ongoing through Summer 2022
Overnight Utility Works Don Mills Rd north or Eglinton
As early as Monday, July 11, 2022, at 8:00
p.m. and continuing nightly for approx.
one (1) month
 


	12. OVERNIGHT UTILITY WORKS  ON DON MILLS ROAD NORTH OF EGLINTON AVENUE
EAST
12
As early as July 11, 2022, for approximately one (1) month
• Overnight: Southbound traffic on Don Mills Road will be reduced to one through lane between
Wynford Drive and the entrance/exit to 825 Don Mills Road (Real Canadian Superstore)
• Daytime: Southbound traffic on Don Mills Road will be reduced to two through lanes between Wynford
Drive and the entrance/exit to 825 Don Mills Road
• One lane of traffic in each
direction will be maintained at all
times
• A Paid Duty Officer and/or traffic
control personnel will be present
while work takes place overnight
• Work is expected to take place on
Monday – Friday between 8:00
p.m. and 6:00 a.m.
 


	13. SCIENCE CENTRE TRAFFIC  CONFIGURATION
13
Ongoing through Summer 2022
 


	14. CONSTRUCTION PROGRESS PHOTOS
14
INSTALLATION  OF THE DECORATIVE
FENCE IS ONGOING
CLADDINS AT THE DOOR
PORTALS IS ONGOING
 


	15. Section Two At-Grade
Aga  Khan Park & Museum Stop to O’Connor Stop
 


	16. SECTION TWO AT-GRADE  UPDATE
16
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Summer 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
• Architectural finishes
• Electrical finishes
Aga Khan Park & Museum Stop
Sloane Stop
O’Connor Stop
Ongoing through Summer 2022
Staircase Construction 1730 Eglinton Avenue East
As early as July 19, 2022, for
approximately two (2) weeks
Watermain Restoration Works Eglinton Avenue East at Gervais Drive Mid-July 2022 for approx. one (1) month
 


	17. STAIRCASE CONSTRUCTION AT  1730 EGLINTON AVENUE EAST
17
As early as July 19, 2022, for approximately two (2) weeks
• The sidewalk at 1730 Eglinton Avenue will be temporarily closed
• Pedestrians will be safely rerouted around the work zone
• Westbound traffic on Eglinton Avenue East will be reduced to one lane at 1730 Eglinton Avenue East
• Work is expected to take place on Monday – Friday between 7:00 a.m. and 5:00 p.m. for approximately two
(2) weeks.
 


	18. WATERMAIN RESTORATION WORKS  ON EGLINTON AVENUE EAST AT GERVAIS DRIVE
18
Mid-July 2022 for approximently one (1) month
Phase One: Access to Gervais Drive
from Eglinton Avenue East will be
restricted. The left and right turn onto
Gervais Drive from Eglinton Avenue
East will be restricted. Westbound
traffic on Eglinton Avenue East will be
reduced to one through lane.
Phase Two: Access to Gervais Drive
from Eglinton Avenue East will be
restricted. The left and right turn onto
Gervais Drive from Eglinton Avenue
East will be restricted.
Phase Three: Access to Gervais Drive
from Eglinton Avenue East will be
restricted. The left and right turn onto
Gervais Drive from Eglinton Avenue
East will be restricted. Southbound
traffic on Gervais drive will be directed
to use east lanes to access Eglinton
Avenue East.
 


	19. CONSTRUCTION PROGRESS PHOTOS
19
PLACING  TOPSOIL AND TREE PLANTIN
ONGOING ALONG EGLINTONG
INSTALLATION OF SHRUBS AT ISLANDS
ONGOING ALONG EGLINTON
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