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	1. March 3, 2022
Eglinton  Crosstown LRT
Construction Liaison Meeting
Brentcliffe Road to Victoria Park Avenue
 


	2. METROLINX LAND ACKNOWLEDGMENT
2
Let  us take a moment to acknowledge that we are on the traditional territory of Indigenous
Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.
We are all Treaty people. Many of us have come here as settlers and immigrants … in this
generation or generations past.
Metrolinx declares its commitment to building meaningful relationships with Indigenous Peoples.
We acknowledge the historic and continued impacts of colonization and the need to work towards
meaningful reconciliation with the original caretakers of this land.
We acknowledge that Metrolinx operates on lands covered by 20 Treaties, and that we have a
responsibility to recognize and value the rights of Indigenous Nations and Peoples and conduct
business in a matter that is built on the foundation of trust, respect and collaboration.
 


	3. Section One At-Grade:
Brentcliffe  Portal to Sunnybrook Park Stop
 


	4. SECTION ONE AT-GRADE  UPDATE
4
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Leslie Retaining wall South side of Eglinton Ave, east of Leslie Ongoing until approximately mid-March
Road Restoration Brentcliffe – Don Mills Spring 2022
Noise Barrier and Soil Nail Wall removal Brentcliffe intersection – SE side Spring 2022
Landscaping along Eglinton Brentcliffe – Kennedy Resuming Spring 2022
Watermain Restoration Work Brentcliffe Mid-March 2022
• Brentcliffe Retaining Wall -
Landscape Restoration Works
• East Brentcliffe Retaining Wall
North side of Eglinton Ave, east of
Brentcliffe Rd
Ongoing through Spring 2022
• Platform ramps & curbs
• Electrical finishes
Sunnybrook Park Stop Ongoing through Spring 2022
• Multi-use path construction -
Landscaping works
Serena Gundy Park – West of Leslie St. Ongoing through Spring 2022
 


	5. EAST TESTING &  COMMISSIONING
5
• On May 25, 26, 27, 31 and June 1 and 2, 6 light
rail vehicles (LRVs) were delivered to the east
end of the alignment.
• Testing and commissioning activities will be
conducted between Brentcliffe Road and
Kennedy Road through Spring 2022.
• Dynamic Testing began August 24, 2021, and
will last through Spring 2022.
• The LRVs will run mainly on the surface along a
track in the center of Eglinton Avenue.
 


	6. RETAINING WALL REMOVAL  – EGLINTON AVENUE EAST, EAST OF LESLIE STREET
6
• Crews will be removing and reinstating
a portion of the retaining wall on
Eglinton Avenue East, west of the CP
Bridge.
• Eastbound traffic will be reduced to
one lane by the work zone while this
work takes place.
• The south sidewalk between Leslie
Street and Don Mills Road will be
closed to pedestrians for the duration
of this work.
• Pedestrians will be redirected to the
north sidewalk, which will reopen.
• The west crosswalk at Leslie St. will be
closed.
Wednesday, February 2 – Wednesday, March 16,
2022
 


	7. WATERMAIN CONNECTION WORK  – EGLINTON AVENUE EAST AND BRENTCLIFFE ROAD
7
• Phase One: Eastbound traffic on Eglinton Ave E
reduced to one lane. South sidewalk closed east
of Brentcliffe Rd. Approx. three weeks.
• Phases Two and Three: Traffic on Eglinton Ave E
reduced to one lane in each direction. Phase
Two: approx. one week ; Phase Three: approx.
three weeks
• Phase Four: Brentcliffe Rd closed at Eglinton Ave
E. Westbound traffic on Eglinton Ave E reduced
to one through-lane and one left-turn lane.
Eastbound traffic on Eglinton Ave E reduced to a
single lane. East crosswalk closed. Approx. three
weeks.
Expected to start mid-March for approximately 10
weeks
• Watermain connection works on Eglinton
Avenue East between Brentcliffe Road and
Glassworks Drive.
• Will include the installation of a new watermain
line and four fire hydrants
• Work between 6:00 a.m. and 11:00 p.m.
 


	8. CONSTRUCTION PROGRESS PHOTOS
8
EAST  BRENTCLIFFE RETAINING WALL IN
PROGRESS
INSTALLATION OF NEW STREET
LIGHTING IS ONGOING
 


	9. Science Centre Station
  


	10. SCIENCE CENTRE STATION  UPDATE
10
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road Restoration Brentcliffe – Don Mills Spring 2022
Finishing Activities:
• Floor tiling, ceiling grid & tile
installation, mechanical and electrical
finishes, handrail installation
Station Box
Ongoing through Spring 2022
Finishing Activities:
• Wall & floor tiling, ceiling grid & tile
installation, electrical finishes, sliding
door finishes, canopy Installation
• Bike storage
Bus Terminal
Ongoing through Spring 2022
Finishing Activities:
• Floor tiling, ceiling grid & tile
installation, electrical finishes, sliding
door finishes
Main Entrance
Ongoing through Spring 2022
 


	11. SCIENCE CENTRE TRAFFIC  CONFIGURATION
11
Ongoing through March 2022
 


	12. CONSTRUCTION PROGRESS PHOTOS
12
PAIS  INSTALLED THROUGHOUT
THE STATION
STATION CLEAN UP IN PROGRESS
AT THE BUS TERMINAL PLATFORM
 


	13. Section Two At-Grade
Aga  Khan Park & Museum Stop to O’Connor Stop
 


	14. SECTION TWO AT-GRADE  UPDATE
14
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road Restoration Brentcliffe – Don Mills Spring 2022
Landscaping along Eglinton Brentcliffe – Kennedy Resuming Spring 2022
• Platform ramps & curbs
• Electrical finishes
Aga Khan Park & Museum Stop • Ongoing through Spring 2022
• Platform ramps & curbs
• Electrical finishes
Sloane Stop • Ongoing through Spring 2022
• Platform ramps & curbs
• Electrical finishes
O’Connor Stop • Ongoing through Spring 2022
 


	15. CONSTRUCTION PROGRESS PHOTOS
15
BUS  PAD INSTALLATIONS ARE ONGOING
BETWEEN DVP AND VICTORIA PARK
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