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	1. November 3, 2022
Eglinton  Crosstown LRT
Construction Liaison Meeting
Brentcliffe Road to Victoria Park Avenue
 


	2. LAND ACKNOWLEDGEMENT
2
Let us  take a moment to acknowledge we are on lands that have been, and continue to be, home to many
Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Huron-Wendat peoples.
We are all Treaty people. Many of us have come here as settlers, as immigrants or involuntarily as part of the
trans-Atlantic slave trade, in this generation, or generations past.
We acknowledge the historic and continued impacts of colonization and the need to work towards
meaningful reconciliation with the original caretakers of this land.
We acknowledge that Metrolinx operates on territories and lands covered by many treaties that affirm and
value the rights of Indigenous communities, Nations and Peoples.
We understand the importance of working towards reconciliation with the original caretakers of this land. At
Metrolinx, we will conduct business in a manner that is built on a foundation of trust, respect and
collaboration.
 


	3. Section One At-Grade:
Brentcliffe  Portal to Sunnybrook Park Stop
 


	4. SECTION ONE AT-GRADEUPDATE
4
Activity  Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Noise Barrier and Soil Nail Wall removal Brentcliffe intersection– SE side Resuming late Fall2022
Landscaping along Eglinton Brentcliffe – Kennedy
Resuming late-February,andanticipatedto
be completedby approx.mid-Spring 2023
Brentcliffe Retaining Wall: Landscape
Restoration Works
North side of EglintonAve,east of
Brentcliffe Rd
Resuming late-February,andanticipatedto
be completedby approx.mid-Spring 2023
Multi-use path construction:
Landscaping works
Serena Gundy Park – West of Leslie St.
Resuming late-February,andanticipatedto
be completedby approx.mid-Spring 2023
Architectural and Electrical Finishes Sunnybrook Park Stop
Ongoing throughFall andanticipatedto be
completedby approx.late-December2022
 


	5. EAST TESTING &  COMMISSIONING
5
• On May 25, 26, 27, 31 and June 1 and 2, 6 light
rail vehicles (LRVs) were delivered to the east
end of the alignment.
• Testing and commissioning activities will be
conducted between Brentcliffe Road and
Kennedy Road through 2022.
• Dynamic Testing began August 24, 2021, and
will last through 2022.
• The LRVs will run mainly on the surface along a
track in the center of Eglinton Avenue.
 


	6. NOISE BARRIER AND  SOILNAIL WALLREMOVALON EGLINTON AVE EAST,EASTOF BRENTCLIFFE RD
6
In late Fall 2022 for approximately two (2) months
• In late Fall 2022,crewswill begin
removing the temporary noise barrier
wall and soil nail wall located on the
south side of Eglinton Avenue East,
east of BrentcliffeRoad.
• The temporary walls were erected in
2014to facilitatethe constructionof
the east portal.
• No changesto the current trafficor
pedestrian routes as a result of this
work.
• Noise from constructionactivitiescan
be expected.
• Work will take place between 7am
and 5pm.
 


	7. LESLIETRAFFIC CONFIGURATION
7
Through 2022
  


	8. CONSTRUCTIONPROGRESSPHOTOS
8
LESLIE SOUTH STAIRCASE  GUARDRAIL
INSTALLATION COMPLETED
DON MILLS TO BRENTCLIFFE
TOPSOIL COMPLETED
 


	9. Science Centre Station
  


	10. SCIENCE CENTRE STATION  UPDATE
10
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Landscaping along Eglinton Brentcliffe – Kennedy
Resuming late-February,andanticipatedto be
completedby approx.mid-Spring 2023
Finishing Activities:
• Ceiling tiling,claddingsignband
installations,mechanical,electrical,
and architectural finishes.Systems
testing andinspections,andstation
cleaning.
StationBox
Ongoing throughFall andanticipatedto be
completedby approx.late-December2022
Finishing Activities:
• Ceiling tiling,cladding,glazing,and
electrical andarchitectural finishes.
Stationcleaning.
Bus Terminal
Ongoing throughFall andanticipatedto be
completedby approx.late-December2022
Finishing Activities:
• Ceiling tiling,cladding,electricaland
architectural installations.Cable pulls
and signband installations.Station
testing andinspections andstation
cleaning.
MainEntrance
Ongoing throughFall andanticipatedto be
completedby approx.late-December2022
 


	11. SCIENCE CENTRE TRAFFIC  CONFIGURATION
11
Through 2022
 


	12. CONSTRUCTIONPROGRESSPHOTOS
12
SIGNAGE INSTALLATION ONGOING
THROUGHOUT  THE STATION
CLADDING AT ELEVATORS
ONGOING
 


	13. Section Two At-Grade
Aga  Khan Park & Museum Stop to O’Connor Stop
 


	14. SECTIONTWOAT-GRADEUPDATE
14
Activity Location Approx.  Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Landscaping along Eglinton Brentcliffe – Kennedy
Resuming late-February,andanticipatedto
be completedby approx.mid-Spring 2023
Architectural and electrical finishes
Aga KhanPark & Museum Stop
Sloane Stop
O’ConnorStop
Ongoing throughFall andanticipatedto be
completedby approx.late-December2022
Final Paving DVP Ramps
Ongoing until approximately November4,
2022
Watermain Restoration Works Eglintonat Gervais Drive
Ongoing until approximately mid-December
2022
 


	15. SCIENCE CENTRE TRAFFIC  CONFIGURATION
15
Ongoing until approximately November 4, 2022
• Crews will perform road
restoration works on the
northeast, northwest, and
southwest, DVP ramps.
• The northeast, northwest, and
southwest DVP ramps will be
reduced to one lane in each
direction.
• No changesto the pedestrian routes
as a result of this work.
• Noise from constructionactivitiescan
be expected.
• Work may be longer or shorter
than expected.
• Work will take place between 7am
and 5pm.
 


	16. WATERMAINRESTORATIONWORKSON EGLINTONAVENUE EASTAT  GERVAIS DRIVE
16
Ongoing until approximately mid-December 2022
Phase One: Northbound traffic to Gervais
Drive will be restricted. Two lanes of
southbound traffic on Gervais Drive will
be maintained. The left turn from Gervais
Drive onto Eglinton Avenue East will
remain restricted. Westbound traffic on
Eglinton Avenue East will be reduced to
one through lane at Gervais Drive.
Phase Two: Northbound traffic to Gervais
Drive will be restricted. Two lanes of
southbound traffic on Gervais Drive will be
maintained. The left turn from Gervais
Drive onto Eglinton Avenue East will
remain restricted.
Phase Three: Northbound traffic to
Gervais Drive will be restricted. One lane
of southbound traffic on Gervais Drive
will be maintained. The left turn from
Gervais Drive onto Eglinton Avenue East
will remain restricted.
Note: Duration of each phase will be approximately two (2) weeks.
 


	17. CONSTRUCTIONPROGRESSPHOTOS
17
DRIVEWAY PAVING COMPLETED
AT  VICTORIA PARK
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