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	1. Progress of Pkg#01  (6-9-2021)
1: PC#2:(2x check requests of following activities initiated/submitted to consultant office)
a:CG + NGC prepared at RD 0+800~1+050 (length 250 m , width 35.1m)
b:CG prepared at RD 0+500~0+800 (length 300 m, width 35.1m)
2: MB #05: NSLs recorded jointly 3 rd time from RD 0+000~0+300 (length 300m), CG + NGC of
which will be executed/prepared on 7th sep 21. Survey of balance 2.5 km will be started jointly
from 7th sep 21 as alignment of MB#05 has been revised 3rd time by client.
Resources deployed at Pkg #01:
a :2x Graders
b :1x pad foot roller
c: 1x plane roller
d: 1x tractor with plough
e: 2x water bowsers
Manpower
a: 1x Supervisior
b: 1x Surveyor
c: 3x Svy Helper
d: 7x plnt/mach opt
Progress of pkg #2: (6-9-2021)
1: PC#01:(1x check request initiated/submitted to consultant office)
a: CG done at RD 0+160~0+280 (length 120 m, width 35.1m)
b: Layout for excavation of Drain & Sewerage has been marked/done in 120 m length
2: PC#04: (3x check requests of following activities initiated/submitted to consultant office)
a:CG and NGC prepared/completed at RD 2+160~2+351 (length 191 m, width 35.1m)
b:CG prepared at RD 2+100~2+160 (length 60m, width 35.1m)
c: Jointly measurements of trees roots with consultant is in progress.
 


	2. Resources deployed at  Pakg #2:
a :2x Graders
b :1x pad foot roller
c: 1x plane roller
d: 1x tractor with plough
e: 2x water bowsers
Manpower
a: 1x Supervisior
b: 1x Surveyor
c: 3x Svy Helper
d: 7x plnt/mach opt
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